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ESTIMATE RUN 06/16/2003

ESTIMATE SUMMARY 07:17:49

CONTID: C13805         ESTIMATE NO: 0003 PROG 2002

PCN: 13805-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 FY02 SIGNAL SYSTEM IMPROV. PERCENT TIME:

PROJECT NO: AQC R600-186                  

R6 FY02 SIGNAL SYSTEM IMPROV.

NAME OF ROAD: 88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/30/2003 DATE TIME STARTED 03/03/2003

5920 LAMAR STREET DATE LET 01/02/2003 DATE WORK BEGAN 03/03/2003

 DATE AWARDED 01/14/2003 DATE TIME STOPPED 10/23/2003

 DATE CONTRACT EXECUTED 01/29/2003 DATE ACCEPTED 10/23/2003

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 03/03/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,633.95 PARTICIPATING $ $ 79,352.25

AWARD PROJECT AMT: 459,896.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,149.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.53

WORK DAYS

WORK DAYS

35.16%

316,176.35

79,352.25

79,352.25

78,202.41

$

$

$

$

171,457.60

0.00

171,457.60

0.00

171,457.60

-1,549.20

0.00

169,908.40

0.00

AMOUNT DUE 169,908.40 78,202.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,202.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

STATEWIDE VARIOUS

JEFFERSON, REGION 6 BROOMFIELD, REGION 6

57.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 13805-BID    ESTIMATE RUN 06/16/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:17:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

3.000

202-00848  
 

3.000

EACH

381.00000 1,143.003.000

1,143.00

0010 POTHOLING 42.000

0.000

203-01597  
 

50.000

HOUR

80.00000 3,360.0042.000

0.00

0015 *TOPSOIL 0.000

35.000

207-00205  
 

270.000

CY  

23.15000 810.2535.000

810.25

0020 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

50.000

EACH

12.25000 0.000.000

0.00

0025 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

580.00000 0.000.000

0.00

0030 *EROSION CONTROL SUPERVISOR 0.500

0.250

208-00200  
 

1.000

L S 

1,157.00000 867.750.750

289.25

0035 *SEEDING (NATIVE) 0.000

0.250

212-00006  
 

0.500

ACRE

463.00000 115.750.250

115.75

0040 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

694.00000 0.000.000

0.00

0045 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

75.000

LB  

2.95000 0.000.000

0.00

0050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 0.000

0.000

604-39050  
 

2.000

EACH

2,122.00000 0.000.000

0.00

0055 *2 INCH ELECTRICAL CONDUIT (JACKED) 5,951.000

0.000

613-00201  
 

6,235.000

LF  

9.00000 53,559.005,951.000

0.00
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PCN: 13805-BID    ESTIMATE RUN 06/16/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:17:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 32.000

0.000

613-01200  
 

200.000

LF  

3.75000 120.0032.000

0.00

0065 PULL BOX (SPECIAL) 9.000

0.000

613-07000  
 

9.000

EACH

528.00000 4,752.009.000

0.00

0070 TELEPHONE INTERCONNECT WIRE 0.000

0.000

614-72891  
 

535.000

LF  

1.25000 0.000.000

0.00

0075 TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

0.000

614-86000  
 

3.000

EACH

4,278.00000 0.000.000

0.00

0080 TELEMETRY (MASTER) 0.000

1.000

614-86005  
 

1.000

L S 

3,081.00000 3,081.001.000

3,081.00

0085 TELEMETRY (FIELD) 0.000

18.000

614-86105  
 

18.000

EACH

2,439.00000 43,902.0018.000

43,902.00

0090 CONTROLLER (TYPE 170E) 0.000

3.000

614-86245  
 

3.000

EACH

9,510.00000 28,530.003.000

28,530.00

0095 TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86710  
 

1.000

L S 

199,411.00000 0.000.000

0.00

0100 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 301.000

0.000

614-87010  
 

602.000

LF  

7.60000 2,287.60301.000

0.00

0105 OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

13.000

EACH

1,701.00000 0.000.000

0.00

0110 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 5,443.000

0.000

614-87406  
 

7,923.000

LF  

1.75000 9,525.255,443.000

0.00
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PCN: 13805-BID    ESTIMATE RUN 06/16/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:17:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,870.000

0.000

614-87424  
 

5,230.000

LF  

1.70000 6,579.003,870.000

0.00

0120 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

2,610.00000 1,566.000.600

261.00

0125 *FLAGGING 117.500

6.000

630-00000  
 

640.000

HOUR

22.00000 2,717.00123.500

132.00

0130 *UNIFORMED TRAFFIC CONTROL 0.000

12.000

630-00003  
 

24.000

HOUR

64.00000 768.0012.000

768.00

0135 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

10.000

DAY 

58.00000 0.000.000

0.00

0140 *TRAFFIC CONTROL MANAGEMENT 19.000

1.000

630-00012  
 

80.000

DAY 

320.00000 6,400.0020.000

320.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000

0.000

630-80342  
 

16.000

EACH

93.00000 465.005.000

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

930.00000 465.000.500

0.00

0155 *TRAFFIC CONE 37.000

0.000

630-80380  
 

200.000

EACH

12.00000 444.0037.000

0.00

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

13,145.000

F A 

1.00000 0.000.000

0.00

0165 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13805-BID    ESTIMATE RUN 06/16/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:17:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

1,990.00000 0.000.000

0.00

CAT 171,457.6079,352.25487,633.95CURRENT AMT0200 $ $ $

$ 171,457.6079,352.25$487,633.95$CURRENT AMTPROJECT TOTAL


